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(FINANCIAL MANAGEMENT AND COMPTROLLER)

DIRECTOR, DEFENSE LOGISTICS AGENCY

SUBJECT: Audit Report on Contract Terminations at Defense Supply Center
Columbus and Defense Supply Center Richmond (Report No. 98-172)

We are providing this report for your review and comment. This report is the
second in a series of reports regarding the Defense Logistics Agency process of
identifying, reviewing, and terminating excess procurements at its supply centers. We
considered management comments on a draft of this report in preparing the final
report.

DoD Directive 7650.3 requires that all recommendations be resolved promptly.
Therefore, we request that the Navy provide additional comments on
Recommendation 1. and the Defense Logistics Agency provide additional comments on
Recommendations 2.a., d., and e. by September 1, 1998. We request the Defense
Logistics Agency also provide comments on the potential monetary benefits.

We appreciate the courtesies extended to the audit staff. Questions on the audit
should be directed to Mr. Tilghman A. Schraden at (703) 604-9186 (DSN 664-9186),
e-mail tschraden@dodig.osd.mil or Ms. Kathryn L. Palmer at (703) 604-8840
(DSN 664-8840), e-mail kpalmer@dodig.osd.mil. See Appendix E for the report
distribution. The audit team members are listed inside the back cover.

David K. Steensma
Deputy Assistant Inspector General

for Auditing



Office of the Inspector General, DoD

Report No. 98-172 July 2, 1998
(Project No. 7LD-301 1)

Contract Terminations at Defense Supply Center Columbus
and Defense Supply Center Richmond

Executive Summary

Introduction. In its testimony before Congress, the General Accounting Office stated
that about $34 billion, about half of the DoD inventory of secondary items, was not
needed to support war reserve or current operating requirements. As part of its
National Performance Review Reinvention Impact Center, DoD set a goal of reducing
DoD inventory by $12 billion by the year 2000. DoD incorporated the goal into its
Government Performance and Results Act plan. DoD inventory control points, which
manage spare and repair parts, procure supply items, and award contracts, initiate
contract terminations to avoid the purchase of unneeded inventory. Defense Logistics
Agency (DLA) inventory control points are located at four supply centers. From
September 1996 to July 1997, the DLA supply centers, excluding the Defense Supply
Center Philadelphia,' had 38,192 purchases in process, valued at about $664 million,
for materiel that potentially exceeded requirements. Included in those totals, the
Defense Supply Center Columbus and the Defense Supply Center Richmond had
19,803 purchases in process, valued at about $522 million.

Audit Objectives. The overall audit objective was to determine whether the DLA
wholesale inventory control points terminated the procurement of excess quantities of
materiel in response to reduced inventory requirements. Specifically, we followed up
on the recommendations made in Inspector General, DoD, Report No. 93-146,
"Contract Terminations at DoD Wholesale Inventory Control Activities,"
June 30, 1993. We included a review of the management control program as it applied
to the audit objectives. This report focused on two DLA inventory control points: the
Defense Supply Center Columbus and the Defense Supply Center Richmond. A
subsequent report will address the same audit objectives at the two remaining supply
centers.

Audit Results. The Defense Supply Center Columbus and the Defense Supply Center
Richmond did not aggressively pursue terminations of contracts and purchase requests
for materiel that potentially exceeded requirements. Of 251 notices of excess
procurement, valued at $179.3 million, about $47.1 million of materiel on order were
not effectively reviewed and promptly processed over a 10- or 11-month period. As a
result of the audit, $2.4 million of the $47.1 million was terminated by the two supply
centers. An additional $10.7 million was received in inventory. Until improvements
are made in the termination process for contracts and purchase requests, DLA is at
increased risk of adding unneeded materiel to the supply inventory.

'Defense Supply Center Philadelphia could not provide data on the value of notices of
excess procurement because the termination model based on the Standard Automated
Materiel Management System was not operational.



DLA had not completed correcting the material management control weakness on
untimely contract terminations at wholesale inventory control points that was reported
in Inspector General, DoD, Report No. 93-146 (Appendix A).

Implementing the recommendations should contribute to reducing DoD supply
inventories consistent with the DoD goals. Terminating contracts and purchase
requests for excess procurements could result in up to $34 million of potential monetary
benefits in addition to the $2.4 million realized during the audit. See Part I for a
discussion of the audit results.

Summary of Recommendations. We recommend that the Navy and the Air Force
supply centers provide DLA with information on consumable item transfers and
contracting officers execute timely terminations. We recommend that DLA develop
controls to ensure timely review and action on notices of excess procurement and
recommendations for termination; follow guidance that requires specific documentation
of customer-forecasted requirements; apply uniform thresholds to the review of
consumable item transfers; include prompt resolution of notices of excess procurement
as a performance indicator in DLA plans; and perform a special review to determine if
excess procurements could be terminated.

Management Comments. The Navy concurred with the recommendation, but stated
that the Navy inventory projections will take precedence over DLA. The Air Force
agreed to send a memorandum to the Air Logistics Centers that reemphasizes the need
to follow the DoD guidelines for timely responses. DLA concurred, stating that
milestones for correcting the existing material control weakness will establish a system
of controls for the timely review and tracking of termination actions. DLA also stated
that it sent a policy letter to its supply centers on customer-forecasted requirements;
that it will implement revised contract review thresholds; that it will achieve the
necessary improvements in the resolution of notices of excess procurements through
existing goals and strategies addressing process timeliness; and that it initiated the
review of 59 items to determine if the items were excess and processed in accordance
with guidelines. See Part I for a discussion of management comments and Part III for
the complete text of management comments.

Audit Response. Although the Navy comments were partially responsive, it did not
provide specific actions and completion dates to ensure Navy item managers would be
responsive to DLA requests for information and recommendations to terminate
contracts for consumable items. The Air Force comments were responsive. The DLA
comments were partially responsive. DLA has revised the target date, and associated
milestones, for correcting a material control weakness on timely contract terminations
every year since 1993 but has yet to correct the weakness. DLA did not provide
specific details on whether performance indicators were implemented in guidance to
supply centers or added to the Supply Center Annual Performance Plans'
overprocurement goals. Based on DLA comments to the draft report, we revised the
recommendation for DLA to review notices of excess procurements and terminate those
items that are excess. We request that the Navy and DLA provide additional comments
to the final report by September 1, 1998.
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Part I - Audit Results



Audit Background

Defense Inventory Management. In February 1997, the General Accounting
Office (GAO) identified DoD inventory management as a high risk management
problem in its "High Risk Series: An Overview," GAO/HR-97-1. In its
testimony before the House Subcommittee on National Security, International
Affairs, and Criminal Justice, on "Defense Inventory Management,"
March 20, 1997, GAO maintained that about $34 billion, or about half of the
DoD $69.6 billion inventory of spare parts and other secondary inventory items
was not needed to support war reserve or current operating requirements.

Consistent with the GAO testimony, the DoD set goals of reducing inventory.
In the 1996/1997 edition of the DoD Logistics Strategic Plan, DoD set
inventory reduction as one of several goals aimed at streamlining the logistics
infrastructure. The DoD Logistics Strategic Plan for 1996/1997 states that
every logistics dollar expended on unneeded inventory is a dollar not available
to build, modernize, or maintain warfighting capability.

Role of Inventory Control Points. The DoD supply system uses wholesale
inventory control points (ICPs) to manage spare and repair parts and other
consumable items. The Defense Logistics Agency (DLA) manages four ICPs:
Defense Supply Center Columbus (DSCC), Defense Supply Center Richmond
(DSCR), Defense Industrial Supply Center Philadelphia, and Defense Supply
Center Philadelphia. ICPs procure supply items based on customer demand
factors obtained from several sources. Those sources include records of
reported inventory on hand and on order, historical demand, and customer
forecasts of demand. Customer forecasts of demand include planned
maintenance as well as changes to historical use. ICPs may award contracts for
materiel in excess of requirements due to changes in demand. For example,
when changes occur in authorizations or quantities of weapon systems being
supported due to a change in a military mission, the need for on-hand and
on-order material may change for those systems. Additionally, attrition,
changes in demand, repair, and other factors that justified procurement of the
items can cause ICPs to have unneeded material on order from contractors.

Guidance on Contract Terminations. DoD policy on contract terminations is
contained in DoD Regulation 4140. l-R, "DoD Materiel Management
Regulation," January 25, 1993. The regulation includes guidance on ICP
procedures and responsibilities for item managers and contracting officers in
determining and processing contract terminations. Additional guidance was
issued on business rules for consumable item transfers that affect contract
terminations. The Federal Acquisition Regulation, subpart 49.101, "Authorities
and Responsibilities," requires that contracting officers terminate unneeded
materiel from contracts when it is in the Government's best interest. See
Appendix C for a discussion of guidance on contract terminations.
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Audit Objectives

The overall audit objective was to determine whether the DLA wholesale ICPs
terminated the procurement of excess quantities of materiel in response to
reduced inventory requirements. Specifically, we followed up on the
recommendations made in Inspector General, DoD, Report No. 93-146,
"Contract Terminations at DoD Wholesale Inventory Control Activities,"
June 30, 1993 (Inspector General, DoD, Report 93-146). Additionally, we
evaluated DLA criteria and termination models for determining the benefits of
terminating excess materiel on contract, and the effectiveness of contract
termination policies. We included a review of the management control program
as it applied to the audit objectives. The audit focused on two DLA inventory
control points, DSCC and DSCR. A subsequent report will address the same
audit objectives for the Defense Industrial Supply Center Philadelphia and the
Defense Supply Center Philadelphia. See Appendix A for a discussion of the
audit scope and methodology and our review of the management control
program. See Appendix B for a summary of prior coverage.
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Excess Procurement Termination Process
DSCC and DSCR did not aggressively pursue potential terminations of
contracts and purchase requests for mfteriel that exceeded requirements.
Of 251 notices of excess procurement valued at $179.3 million, we
identified approximately $36.4 million of potentially excess materiel on
order that had not been effectively reviewed and promptly processed
over a 10- or 11-month period2 at the ICPs. The condition occurred
because DLA did not institute procedures and controls that ensured the
timely review and prompt processing of termination actions at DSCC
and DSCR and the input of accurate data into internal termination
models. Additionally, DLA did not establish uniform dollar thresholds
to effectively manage consumable items transferred from the respective
Military Departments, and Navy and Air Force ICPs did not provide the
required information. Finally, DLA did not place sufficient
management emphasis on contract terminations. The purchase of excess
materiel resulted in lost opportunities to reduce the DoD inventory of
secondary items, as well as lost opportunities to put funds to better use.

Pursuit of Potential Terminations

DSCC and DSCR did not aggressively pursue potential terminations of contracts
and purchase requests for materiel that exceeded requirements. The Inspector
General, DoD, Report No. 93-146 reported that, historically, the ICPs
terminated only a small portion (from 2.4 percent to 8.6 percent) of the materiel
on contract when their automated system identified quantities as exceeding
forecasted requirements. We reviewed a judgmental sample of 251 notices of
excess procurement from the two ICPs. Only 25 of the procurements associated
with those 251 notices were terminated by the ICPs prior to our audit.

Sample Items. For a 10- or 11-month period, September 1996 through
July 1997, DSCC and DSCR had notices of excess procurement for
19,803 purchases valued at about $522 million. From those notices, we
selected for review 251 items with a value of about $179.3 million. Although
the 251 items represented only about 1.3 percent of the total number of items
listed on the notices of excess procurement, the sample items accounted for
about 34 percent of the total dollar value of the items identified as potentially
excess procurements at DSCC and DSCR.

'Notice of excess procurement is used throughout this report to refer to the
sample group of 'due-in studies" that contained a notice of potentially excess
procurement.

'Data available for the DSCC sample covered a 10-month time period,
September 1996 through June 1997; the sample data for DSCR covered an
11-month period, September 1996 through July 1997.
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Excess Procurement Termination Process

Potential Terminations. Of the sampled $179.3 million in materiel, contracts
and purchase requests for $47. 1 million potentially exceeded future
requirements for the 10- or 11-month period. During that time period, DSCC
and DSCR had reviewed the notices of excess procurement and determined that
$124.2 million of the $179.3 million of potential excess procurements was not
in actual excess of inventory requirements. ICP reviews of the sample items
also identified potential excess procurements in the amount of $8 million that
were terminated by the two ICPs prior to our audit. As a result of our
memorandums requesting information during the audit, DSCC and DSCR
terminated an additional $2.4 million of the $47.1 million that we identified as
potentially excess. For example, we requested information from a DSCC item
manager to determine why procurements of a fuel overhaul kit (National Stock
Number [NSN] 2910-01225-7200) were not terminated. According to the data
provided by the Standard Automated Materiel Management System (SAMMS),
demands for that item had decreased to zero. In response to our October 6,
1997, memorandum requesting information, the contracting officer canceled the
procurement at no cost effective October 14, 1997, at a savings of $317,170.
Although item managers responded to the audit memorandums, responses
provided lacked detailed justifications for not taking termination actions on
$44.7 million in potentially excess procurements. The table in Appendix D
depicts the status of terminations for the items reviewed at DSCC and DSCR.

As a followup to our analysis, we obtained data at the end of January 1998 from
DSCC and DSCR on the status of the $44.7 million in procurements that we
had identified as potentially excess. DSCC retained orders for sample items
totaling about $2.2 million. DSCR retained orders for sample items in the
amount of about $31.8 million. Although the total value of the notices of
excess procurements had been reduced by about $10.7 million to $34 million,
the reduction was primarily the result of receipt of inventory rather than
cancellation of procurements.

Timeliness of Termination Actions

DLA did not institute procedures and controls that ensured the timely review
and prompt processing of termination actions at DSCC and DSCR to curtail
procurements of unneeded materiel. Prompt action is critical as soon as it is
realized that previous requirements are no longer valid because contractors
continue production and incur additional cost for which the Government is
liable.

Processing Time. Of the 251 sample items at DSCC and DSCR, 172 sample
items were processed beyond the 30 days required by DoD 4140. 1-R (see
Table 1). For 51 of those sample items, ICP personnel did not take timely
action to obtain data required to determine the economic benefits of terminations
or to terminate the purchases when the models specified that termination would
be beneficial. On the remaining 121 sample items, DSCC and DSCR had
insufficient documentation to evaluate the timeliness of termination actions.
Item managers at DSCC documented the timeliness of their review in most
instances. DSCR was responsible for the majority (104) of the items that lacked
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Excess Procurement Termination Process

sufficient documentation. Although DoD Regulation 4140. 1-R requires that
ICPs maintain appropriate records to ensure accountability of reduction
decisions, DLA and the two ICPs did not have procedures in place that tracked
timeliness of review.

Table 1. Processing Time of Sample Items
(dollars in millions)

Time DSCC DSCR Total
SItems Value Items Value Items Value

On time
1-30 69 $58.2 10 $ 5.3 79 $ 63.5

Overdue
31-60 20 4.7 3 3.6 23 8.3
61-90 6 2.8 5 1.2 11 4.0
91-120 6 1.8 9 4.9 15 6.7
over 120 1 0.2 1 0.6 2 0.8

Unknown 17 5.7 104 90.3 121 96.0

Total 119 $73.4 132 $105.9 251 $179.3

'Elapsed days from date of system notification of excess procurement to date of item
manager decision.
2Unknown refers to sample items that lacked documentation of processing timeliness.

Tracking Timeliness. DSCC and DSCR did not have a management system in
place to track timeliness of reviews for notifications of excess procurement and
to track termination actions resulting from those reviews. DSCC was in the
process of completing enhancements to the Contract Administration Tracking
System. That automated system, when fully functional, may provide the
required capability to track timeliness of the review of excess procurement
notices and link those reviews to excess procurement terminations executed by
contracting officers. As of February 1998, the SAMMS-based automated
termination model that produces the notices of excess procurement was the
principal tool for ICPs to identify potentially excess procurements. However,
DLA did not incorporate procedures and controls into the use of that automated
termination model to ensure prompt and effective actions were taken to curtail
procurements of unneeded materiel.

In the sample items that we reviewed, prompt action by ICPs in reviewing
notices of excess procurement appeared to have a relationship to the success of
terminating excess procurements. DSCC processed 69 out of 119 of its notices
of excess procurement within 30 days, and DSCR processed 10 out of 132
within 30 days. The termination rate prior to the audit for DSCC was more
than double that for DSCR. DSCC had terminated 18 out of 119 procurements
with an additional 6 terminations as a result of on-site questions from the audit
team. DSCR had terminated 7 out of 132 procurements and added
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Excess Procurement Termination Process

2 terminations as a result of the audit team's on-site work. Appendix D depicts
detailed data on the termination status of the, sample items reviewed at both
DSCC and DSCR.

During the audit at DSCC, we identified an excess procurement of electron
tubes (NSN 5960-00-411-1713) valued at $270,000. The item manager
reported that he had personally notified the contracting officer in May 1996 that
termination of the contract was recommended. The contracting officer
explained that the contract was not terminated because the contract file could not
be located. A tracking system would have identified the disconnect between the
request to terminate and a termination action, but without the tracking system,
the excess procurement was not identified and terminated. DSCC took
immediate action during our audit to establish control of its contract files by
using a bar code system on all contract files. However, DSCC did not institute
a formal tracking system.

Procedures and Controls for Data and Termination Actions

DLA did not have procedures and controls to ensure the input of accurate data
into termination models. As result, the DLA termination model used for
preparing notices of excess procurement often provided invalid information on
whether termination of unneeded materiel might be economical.

Reliability of Database. The SAMMS database was unreliable because item
managers entered inappropriate and unsubstantiated data into the database. As a
result, the analytic output from the termination model was not a reliable source
on which to base termination decisions. The termination model was integrated
as a subroutine into SAMMS. It was designed to be an analytical tool to assist
the inventory manager in identifying excess procurements and calculating the
consequences of terminating excess quantities on order. The termination model
used SAMMS database information to identify demand, inventory on hand,
inventory on order, lead times, prices per unit, procurement cycles, safety
levels, and special program requirements. However, because of inaccurate and
unreliable data in SAMMS, the model provided excess procurement data that
were of questionable reliability for making decisions to terminate procurements
of excess materiel.

Customer Forecasts. Customer forecasts were often inaccurate and lacked
documentation as special program requirements (SPRs). DoD
Regulation 4140. 1-R requires that customer-forecasted requirements that are not
based on demand data be submitted to the item manager as SPRs. DoD
Components submitting SPRs are required to establish internal controls and
maintain supporting documentation to ensure the appropriateness and accuracy
of SPR submissions, correlate requisitions with related SPRs, and assure timely
and accurate reporting of significant changes in requirements. Additionally, the
requesting DoD Component is to ensure that investment in inventory to support
SPRs is kept to a minimum.
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Excess Procurement Termination Process

Item managers used unsubstantiated data from informal customer forecasts not
recorded or controlled as SPRs to justify increased quarterly forecasted demand
and increased production lead-time quantities in the contract termination model.
The unauthorized changes effectively changed an item manager's appropriate
recommendation for terminating an excess procurement to an inappropriate
recommendation for retaining the item. For example, a customer-
generated forecast of annual demand for 176 jet engine oil manifolds
(NSN 2945-01139-2283) was not validated and documented as an SPR.
Consequently, the unsubstantiated annual demand for the manifolds that was
entered into SAMMS exceeded the historical demand of 32 items per year by
144 items. The inflated customer demand resulted in a procurement for 421
items at a value of $267,335 that exceeded requirements when compared to the
historical demand. Our analysis showed that because the item manager
bypassed the controls for entering valid data, SAMMS would not issue a notice
of excess procurement for those 421 items and no termination action would be
initiated.

Consumable Items Transferred from Military Departments

DLA did not establish a uniform dollar threshold for reviewing consumable item
transfers (CITs) from the Military Departments. Because of the large number
of transactions with excess procurement and potential savings, DoD
Regulation 4140. 1-R requires a review of all purchase orders exceeding
$25,000 prior to contract award. A dollar threshold is not specified in DoD
Regulation 4140. 1-R for review of purchases after contract award. Each ICP,
in conjunction with DLA, establishes a dollar threshold for review of purchases
that are on an existing contract. DLA raised the review threshold for CITs
recently transferred to DLA from the Military Departments primarily for two
reasons. First, DSCC and DSCR reported that Navy and Air Force ICPs that
had previously managed the items were unresponsive to requests for information
required to support termination decisions. The DLA ICPs did not report any
difficulties obtaining information from Army ICPs. Second, the actual contract
administration for the on-order shipments remained a Military Department ICP
responsibility and DLA did not have authority over the Military Department
contracting officers to ensure contracts for excess procurements managed at
DLA were canceled. Because the DLA ICPs had those procedural difficulties,
which were time-consuming and often unproductive, DLA changed the review
threshold from $5,000 to $50,000 for CITs at DSCC. The dollar threshold for
review at DSCR was changed from $10,000 to $75,000 for CiTs. There was
no evidence that either DSCC or DSCR based the revised thresholds on an
economic analysis of cost to perform the reviews versus the potential gain from
canceling excess procurements.

We reviewed the total number of notices of excess procurement for the 10- and
11-month periods at DSCC and DSCR to identify the impact of the revised
dollar thresholds. We determined how many additional notices of excess
procurement would have been reviewed for potential savings if DSCC and
DSCR had applied uniform thresholds to all items. If DSCC had followed the
established dollar threshold for review of notices of excess procurements of
potential savings in excess of $5,000, an additional 4,711 notices would have
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Excess Procurement Termination Process

required review. The value of the additional review was estimated to be
$74.6 million. Following the established threshold of $10,000 in potential
savings at DSCR would have required the review of an additional 5,219 items
with an estimated value of $150 million. We believe that the potential for
additional savings that could be identified and gained justifies a more aggressive
pursuit of the review of all items that meet the established thresholds already in
place at the ICPs.

Management Emphasis on Terminations

DLA did not place sufficient management emphasis on preventing excess
procurements. The DLA Corporate Plan,' undated, did not have a stated goal
or performance indicator that measured progress in curbing excess
procurements. The FY 1997 annual performance plans of the supply centers set
goals for performance in critical indicators that were established from
coordination between the ICPs and DLA. The DLA ICPs regularly briefed
DLA management on the performance indicators contained in Supply Center
Annual Performance Plans. Excess procurements and timely review of notices
of excess procurement were not performance indicators in Supply Center
Annual Performance Plans briefed to DLA management in FY 1997. During
the course of the audit, DLA took action to establish overprocurement goals as
an ICP performance measure for FY 1998.

DLA Emphasis. DLA management did not track trends in excess
procurements. As a result of the Inspector General, DoD, Report No. 93-146,
DLA attempted to gain oversight of terminations in June 1993 by establishing a
monthly requirement for data on contract terminations at each ICP.'
Specifically, DLA tasked ICPs to provide cancellation data to facilitate an
accurate account of the effects of termination and cancellation actions of the
inventory reduction program. DLA personnel reported that the database on
cancellation actions was no longer maintained, although the requirement had not
been formally canceled. DLA personnel also indicated that they did not plan on
making the requirement an action item because the management philosophy had
changed in the interim and management of ICPs was now a decentralized
function.

Without the DLA reporting requirement for ICPs, item managers paid less
attention to reviewing notices for excess procurements. For example, in
December 1996, at DSCR, a product center supervisor disregarded the
requirements in DoD Regulation 4140. 1-R as well as local procedures' by
suspending reviews of termination notices for all items in his product center.
The product center supervisor stated that item managers did not have time to do

3DLA did not have a strategic plan during the course of our audit. DLA
documented its corporate strategy in the form of a Corporate Plan. The first
DLA Strategic Plan was published in March 1998.
4DLA memorandum, "Terminations," June 21, 1993.
-'The only documentation of local procedures was in the DSCR FY 1995 budget
guidance.
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Excess Procurement Termination Process

the reviews of the termination model notices and, therefore, relied on the
military item manager's judgment in requesting the purchase. He also noted
that there was no incentive to prevent excess procurements because the
purchases were made with Military Department funds instead of DLA funds.
As a result, notices of excess procurement for the approximately 2,000 items
handled by this particular product center were not reviewed for.a period of
approximately 9 months. However, reviews were resumed between the time of
our initial visit to DSCR in August 1997 and the time of our return visit in
October 1997.

Requests for Information and Justifications. Item managers at DSCC and
DSCR did not provide sufficiently detailed justification for not terminating the
procurement of 59 of 67 items we questioned in memorandums. Of 43
memorandums that we issued to DSCR personnel requesting information and
justifications, only 2 led to the termination of excess procurements valued at
about $700,000. Many of the item manager justifications provided in response
to our request for information were questionable because they were based on
demand that was not properly documented.

For example, an item manager at DSCR recorded 2,188 units of stockage
requirements for a jet engine part (NSN 2840-01-179-6811) as "other
production lead time" in SAMMS. This requirement was based on an informal
customer forecast rather than a formally documented SPR as required by
DoD Regulation 4140. 1-R. The action by the item manager to enter a
requirement under the category of other production lead time resulted in the
termination model specifying that the termination of any of the order would not
be economical. As a result, the item manager had demand for 2,188 items
rather than the 360 items that were supported by historical annual demand data.
Improperly documented demand based on informal customer requirements for
an additional 1,818 units resulted in a procurement for about $3.8 million in
excess materiel.

Out of 24 memorandums we issued to DSCC personnel, 6 led to termination of
excess procurements totaling about $1.7 million. The actions resulting from our
memorandums requesting information and justification are summarized in
Table 2. Of the $47.1 million in potential terminations identified by our
memorandums, $44.7 million in purchases were not terminated. Since the
conclusion of our on-site audit, DSCC and DSCR have reduced the amount of
potentially excess procurement for the memorandum items to about $34 million.
The $10.7 million reduction was the result of receipt of inventory rather than
subsequent contract terminations.
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Excess Procurement Termination Process

Table 2. Results of Audit Memorandums
(dollars in millions)

DSCC DSCR Total
Action Items Value I Value Items Value

Terminated 6 $1.7 2 $0.7 8 $2.4

Not terminated 18 4.9 41 39.8 59 44.7

Total 24 $6.6 43 $40.5 67 $47.1

Conclusion

Reduction of DoD supply inventories by $12 billion is a Government
Performance and Results Act goal for DoD. DLA can contribute toward the
DoD goal of inventory reduction by improving its management of terminations
of excess procurements. With timely reviews of notices of excess procurement,
DLA might still terminate excess procurements with potential monetary benefits
up to $34 million in addition to the $2.4 million terminated during the audit.
Actions taken by DLA to address this problem over the past several years have
been ineffective.

Recommendations, Management Comments, and Audit
Response

Deleted Finding, Renumbered Recommendations, and Revised
Recommendation. We deleted draft Finding B and its recommendations
because the material control weakness is sufficiently addressed in Appendix A
of the report and implementing the recommendations for the remaining finding
should correct the weakness. Deleting draft report Finding B and its
recommendations resulted in the renumbering of Recommendations A. 1. and
A.2. as 1. and 2., respectively. As a result of DLA comments to the draft
report, we revised the renumbered Recommendation 2.e. to clarify our intent.

1. We recommend that the Deputy Chief of Naval Operations (Logistics)
and the Commander, U.S. Air Force Materiel Command, emphasize that:

a. Item managers provide the Defense Logistics Agency information
on contract terminations concerning consumable items transferred to the
Defense Logistics Agency for management.

b. Contracting officers execute timely contract terminations when
recommended by the Defense Logistics Agency.

11



Excess Procurement Termination Process

Navy Comments. The Navy generally concurred, stating that its item
managers provide information necessary for making termination decisions.
However, it also stated that Military Departments are weapon system managers
and DLA is a commodity manager. The Navy stated that the DLA inventory
model does not recognize factors necessary for determining weapon system
inventory projections. Consequently, if there is disagreement with DLA
concerning an inventory level, the Navy inventory projections will take
precedence.

Audit Response. The Navy comments were partially responsive. The Navy
did not provide specific actions and completion dates to ensure that Navy item
managers would be responsive to DLA requests for information and
recommendations to terminate contracts for consumable items that were
transferred to DLA for management. Therefore, we request the Navy provide
additional comments in response to the final report.

Air Force Comments. The Air Force concurred, stating that business rules in
DoD Regulation 4140.26-M provide instructions for both the gaining and losing
organization personnel on proper coordination and timely execution of
terminations. The Air Force stated it would send each Air Logistics Center a
memorandum that reemphasizes the need to follow the rules in
DoD Regulation 4140.26-M. The memorandum would specifically cite the
requirement to respond to DLA in a timely manner on termination decisions.
The Air Force stated it would send the memorandum by June 19, 1998.

2. We recommend that the Director, Defense Logistics Agency:

a. Develop procedures and controls to ensure that inventory control
points perform timely review and tracking of termination actions at the
item manager and contracting officer level.

DLA Comments. DLA concurred, stating that this is addressed in its current
milestones for closing the existing material control weakness in this area. The
estimated completion date is August 1998.

Audit Response. The DLA comments were partially responsive. DLA
reported timely processing of excess procurements as a material control
weakness in its FY 1993 annual statement of assurance. The FY 1993 annual
statement identified the target correction date as FY 1994 and provided planned
milestones to achieve the necessary correction. Since 1993, DLA has revised
the target correction date and associated milestones every year through
FY 1997, but it has yet to correct the weakness. Consequently, we have limited
assurance that the current DLA milestones for correcting the material control
weakness will be met. Therefore, we request that DLA provide the specific
actions that will be completed by September 30, 1998, in response to the final
report.

b. When appropriate, require that a customer-forecasted
requirement be submitted as a Special Program Requirement in keeping
with DoD Regulation 4140.1-R, "DoD Materiel Management Regulation,"
January 25, 1993.

12
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DLA Comments. DLA concurred, stating that it sent a policy letter to Defense
Supply Centers dated April 17, 1998.

c. Make the dollar threshold for reviewing consumable item
transfers consistent with the threshold established by inventory control
points for reviewing all other categories of procurements.

DLA Comments. DLA partially concurred, stating that the current policy was
established in coordination with the DLA Defense Supply Centers and the
Services. The thresholds for consumable items were established to provide the
most cost-effective review process by the Services for contract terminations
based on workload and available resources. DLA will assess the work load
associated with the revised review thresholds; request Military Department
concurrence with recommended changes; and, if feasible, implement the revised
contract review thresholds. The estimated date of completion for the planned
action is July 31, 1998.

d. Include prompt resolution of notices of excess procurement as a
performance indicator in Supply Center Annual Performance Plans as well
as the Defense Logistics Agency Strategic Plan.

DLA Comments. DLA partially concurred, stating that it evaluated supply
center processes to develop strategies implementing the Supply Center Annual
Performance Plans' overprocurement goals. The need for more intensive
management was reflected in April 30, 1998, guidance to the centers. DLA is
confident that the necessary improvements can be achieved through existing
goals and strategies addressing process timeliness.

Audit Response. The DLA comments were partially responsive. DLA did not
provide specific details on whether performance indicators were implemented in
the April 30, 1998, guidance or in the Supply Center Annual Performance
Plans' overprocurement goals. Therefore, we request that DLA clarify its
position in response to the final report.

e. Determine if notices of excess procurement for each of the
59 items identified during the audit were valid and terminate those items
that were not terminated by Defense Supply Center Columbus and Defense
Supply Center Richmond.

DLA Comments. DLA partially concurred, stating that it initiated the review
of 59 items to determine if the items were in true excess and processed in
accordance with policy and procedural guidelines. DLA requested that the
recommendation in the draft report be revised because the recommendation
implied that the items in question were overprocured and not "potential"
overprocurements. The estimated completion date for DLA to review the
59 items is June 1998. DLA did not comment on the $34 million in potential
monetary benefits related to the review and termination of the 59 items reported
as excess.

Audit Response. Based on DLA comments, we revised the recommendation.
We request DLA comment on the revised recommendation and the $34 million
in potential monetary benefits in response to the final report.
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Appendix A. Audit Process

Scope

Work Performed. We performed the audit at DLA headquarters and two DLA
ICPs: DSCC and DSCR. We reviewed documents dated from January 1993
through November 1997 that included:

9 DoD regulations and DLA procedures and practices on materiel
management;

* DoD policies, procedures, and practices for inventory reduction and
the review and cancellation of procurements of excess materiel;

* due-in studies containing notices of excess procurement for a sample
of 251 items, ICP item manager supply system studies, monthly ICP summary
reports of excess procurements, and contract and purchase requests terminated;

* business rules for consumable item transfers;

9 documents describing the contract termination model (Termination for
Convenience Decision Support Model) used to prepare notices of excess
procurement;

* budget execution plans at DSCC and DSCR that provided the criteria
for review of potential savings identified in the notices of excess procurement;
and

e DLA correspondence that authorized the review thresholds of
potential dollar value cited in the budget execution plans.

We also obtained overviews of DSCC and DSCR efforts to automate the
contract termination management process.

Limitations to the Audit Scope. The audit was limited to the review of due-in
studies having notices of excess procurement at DSCC and DSCR. A
subsequent audit will cover the same audit objectives at the two remaining DLA
supply centers: Defense Industrial Supply Center Philadelphia and Defense
Supply Center Philadelphia.

Our review of notices of excess procurement was limited to a judgmental
sample of 119 items at DSCC and 132 items at DSCR. The sample group of
251 items was based on selecting the high dollar value items that could generate
the largest potential savings at the two ICPs. The data at DSCC covered the
10-month time period, September 1996 through June 1997, and the data for
DSCR covered the 11-month time period, September 1996 through July 1997.
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Our review of the contract termination model was limited to descriptive
documents and observing the results of the model on notices of excess
procurement. We did not review the equations used by the model, nor did we
review the programming for the model, which is described as a subroutine of
SAMMS. Although we requested information on the equations and the
programming used in the model during our audit, DLA was not able to provide
the information. We did not review a second contract termination model, a
personal computer application used by contracting officers to determine if
actually terminating a contract order whose quantities have previously been
identified as excess would be economical.

Methodology

We reviewed DoD, DLA, DSCC, and DSCR policies and procedures for
evaluating notices of excess procurement. We also interviewed personnel at
DLA, DSCC, and DSCR regarding internal policies and procedures for
managing excess procurements and terminating purchase requests and contracts.
We performed an in-depth review of 251 notices of excess procurement at
DSCC and DSCR. Our review also included interviews with item managers,
contracting officers, and supervisors at the ICPs to clarify the data in the notices
of excess procurement and to obtain supporting rationale for decisions to
terminate or not terminate the procurements. As a method of verifying the data
in the notices of excess procurement, we independently calculated the value of
the stock objective using demand history, lead times, procurement cycles, and
safety levels obtained from the termination model and the item manager. As a
result of our independent verifications and the interviews with ICP personnel,
we verified that 184 out of the total sample of 251 notices of excess
procurement were not excess or had already been terminated. Criteria used for
determining whether continuing a procurement action was justified or
potentially excess was based on the requirements in DoD Regulation 4140. 1-R.
We issued a standard memorandum to the item managers and their supervisors
for each of the remaining 67 NSNs that lacked justification for continued
procurements. The memorandum requested additional information about the
NSNs with potentially excess procurements. That information included the
required stock objective; a determination of whether the quantities being
procured were excessive; an explanation of why the procurement in question
should or should not be terminated; and an explanation of the quantity
terminated and the associated dollar savings. We reviewed the item manager
responses to the memorandums to determine if sufficient documentation was
provided to justify the continued procurement. Those NSNs for which item
managers said actions had been initiated to terminate the procurements in
question were categorized as terminated. Timeliness of review of notices of
excess procurement was determined by comparing the date of the notice of
excess procurement and date of the item manager's review. Finally, we
performed a limited review of the SAMMS-based termination model and DLA
preparations for year 2000 issues.
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DoD-Wide Corporate Level Government Performance and Results Act
(GPRA) Goals. In response to the GPRA, DoD established 6 DoD-wide
corporate level performance objectives and 14 goals for meeting these
objectives. This report pertains to achievement of the following objective and
goal.

Objective: Fundamentally reengineer DoD and achieve 21st century
infrastructure. Goal: Reduce costs while maintaining required
military capabilities across all DoD mission areas. (DoD-6)

National Performance Review Reinvention Impact Center Goal. This report
relates to achievement of the goal of reducing supply inventory by $12 billion
by the year 2000. (ACQ-3.3)

DoD Functional Area Reform Goals. Most major DoD functional areas have
also established performance improvement reform objective and goal. This
report pertains to achievement of the following functional area objective and
goal.

Logistics Functional Area. Objective: Streamline logistics
infrastructure. Goal: Implement most successful business practices
(resulting in reductions of minimally required inventory levels).
(LOG-3.1)

General Accounting Office High Risk Area. The General Accounting Office
has identified several high risk areas in DoD. This report provides coverage of
the Defense Infrastructure and Defense Inventory Management high risk areas.

Use of Computer-Processed Data. To achieve the audit objective, we relied
on computer-processed data from the termination model that is a subroutine of
SAMMS to identify the universe of excess procurements. We determined the
accuracy of the data during our interviews with item managers. Because we
verified the accuracy of the data with item managers, inaccurate data did not
materially affect our audit conclusions. We verified quantities on order, on
hand, lead times, and forecasted demand. The item managers were responsible
for maintaining the SAMMS database used by the termination model to
determine excess procurements. Some items were entered more than once in
the database as a potential excess procurement. For those duplicate entry items,
we screened the database to eliminate all but the most recent entry based on the
most recent termination model study. To the extent that we reviewed data from
SAMMS, we concluded that the data were either accurate or that other
evidence was sufficiently reliable to meet our audit objectives.

Universe and Sample. The universe of the potential excess procurements
consisted of the notices of excess procurement provided by the SAMMS-based
termination models at DSCC and DSCR. DSCC provided data on excess
procurements from September 1996 through June 1997. DSCR provided data
on excess procurements from September 1996 through July 1997. DSCC and
DSCR together had 19,803 purchases in progress valued at about $522 million
for materiel that potentially exceeded requirements. From that universe, we
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selected for review a group of 251 potential excess procurements that had the
greatest dollar value. At DSCC, a group of the 119 highest dollar items were
reviewed; at DSCR, the 132 highest dollar items were reviewed.

Use of Technical Assistance. The Technical Director and an operations
research analyst from the Quantitative Methods Division, Office of the Assistant
Inspector General for Auditing, DoD, assisted in reviewing the universe of
items provided by DSCC and DSCR. The Quantitative Methods Division
eliminated repeated items, retaining the more recent items for use in our review.
The Quantitative Methods Division also reviewed documents on the termination
model provided to us by the DLA.

Audit Type, Dates, and Standards. We performed this economy and
efficiency audit from July 1997 through February 1998 in accordance with
auditing standards issued by the Comptroller General of the United States, as
implemented by the Inspector General, DoD. We included tests of management
controls considered necessary.

Contacts During the Audit. We visited or contacted individuals and
organizations within the DoD and the General Accounting Office. Further
details are available on request.

Management Control Program

DoD Directive 5010.38 requires DoD organizations to implement a
comprehensive system of management controls that provides reasonable
assurance that programs are operating as intended an to evaluate the adequacy of
the controls.

Scope of Review of Management Control Program. We reviewed the
adequacy of management controls in place at DLA, DSCC, and DSCR as they
pertained to reviewing notices of excess procurement and terminating contracts
and purchase requests.

Adequacy of Management Controls. The management controls at DLA,
DSCC, and DSCR were not adequate in that notices of excess procurement were
not promptly and adequately reviewed and contracts and purchase requests were
not promptly terminated. As a result, the material weakness of untimely
contract terminations disclosed in each annual statement of assurance since
FY 1993 was not resolved. Implementation of the recommendations in the
finding will resolve the material weakness and may result in up to $34 million
in potential monetary benefits in addition to the $2.4 million realized during the
course of the audit. A copy of the report for this audit will be provided to the
senior officials responsible for management controls at DLA, DSCC, and
DSCR.
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Adequacy of Management's Self-Evaluation. DLA identified timeliness of
contract terminations as an assessable unit. It was listed as a material weakness
in the FY 1997 statement of assurance as well as each statement of assurance
since FY 1993. Although progress in correcting the weakness was reported in
each of the annual statements since FY 1993, DLA had not corrected the
material weakness.
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During the past 5 years, the Inspector General, DoD, and the audit
organizations of the Military Departments issued four reports that discussed
various elements of requirements determination and controls over potential
contract terminations. We have summarized the reports below.

Government Accounting Office

General Accounting Office, Report No. GAO/NSIAD-98-86, OSD No. 1565,
"Navy Inventory Management," April 30, 1998. The report focused on
excess inventory the Navy had on order. The report recommended that
Congress may wish to consider requiring the Secretary of Defense to direct the
Secretary of the Navy to issue guidance revising Navy computation process
requirements to eliminate planned program requirements that are duplicated in
reorder levels. The report states that purchases were not based on valid needs
for 68 of 200 items reviewed, with $13 million also included in the reorder
level requirement, and therefore counted twice as requirements; were excess to
needs because the requirements changed after orders were placed; and occurred
even though contracts could have been canceled but were not because the Navy
added "protection levels" representing as much as 2 years of usage. The report
recommended that Navy improve the validity of requirements by updating
demand forecasts in a timely manner; eliminate 1- and 2-year protection levels
when considering purchases for cancellation; and reemphasizing to item
managers that they have the responsibility to direct cancellation of contracts.
DoD partially agreed with the report. DoD agreed that Navy demand forecasts
should be updated. DoD also agreed that the Navy would reiterate contract
termination policy with item managers. However, DoD did not agree to
eliminate protection levels when considering contracts for termination.

Inspector General, DoD

Inspector General, DoD, Report No. 97-226, "Consumable Item Transfer,
Phase II, Management," September 30, 1997. This report was the second in
a series of reports regarding the CITs, phase II. The report states that the
Military Departments improperly retained management of consumable items that
should have been transferred to DLA. As a result, duplicate management of
consumable items was not reduced to the extent originally planned. In addition,
the Military Departments did not provide a full pipeline of inventory assets to
DLA when transferring phase II items. The report recommended that the
Deputy Under Secretary of Defense (Logistics) direct the Military Departments
to rescreen consumable items retained for management, transfer items
appropriately, and justify the retention of items in accordance with the DoD
policy. The report also recommended that the Military Departments establish
controls to ensure that DLA is provided with full pipelines of assets for
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consumable item transfers, phase II items; expedite contractual orders; and
advise the DLA inventory control points of delays and cancellations of purchase
requests. DoD concurred with the findings and recommendations.

Inspector General, DoD, Report No. 93-146, "Contract Terminations at
DoD Wholesale Inventory Control Activities," June 30, 1993. The report
states that internal controls were not established to pursue potential terminations
of contracts for significant quantities of materiel that exceeded future
requirements. The report recommended the establishment of specific criteria on
determining the benefits of terminating unneeded materiel on contract and a
corresponding revision in existing termination models. The report also
recommended the development of controls over the evaluation of termination
candidates and a system to track the timeliness of termination actions. The
Military Departments and DLA generally concurred with the recommendations
and DLA issued guidance to the ICPs.

Army Audit Agency

U.S. Army Audit Agency, Report No. AA 98-53, "Contract Termination
Process, U.S. Army Communications-Electronics Command, Fort
Monmouth, New Jersey," December 23, 1997. The report discussed an audit
of the U.S. Army Communications-Electronics Command's (the Command)
contracting operations as they related to the termination of contracts. The
report states that the Command's current acquisition policies and procedures
provided its personnel with adequate guidance related to the termination of
contracts. The Command's acquisition instructions outlined administrative
policies and procedures for approving contracts for termination, executing no-
cost settlement instead of termination, and processing contract modifications to
release excess funds. The Command generally released excess funds timely
from terminated contracts once it received instructions from termination
contracting officers. As a result, the Army was able to reuse funds totaling
about $6.3 million and also returned about $1.8 million to the Navy. However,
the Command could have identified and released an additional $4.8 million if its
contracting officers had periodically reviewed the status of terminated contracts.
The report recommended that the Command coordinate with the Defense
Contract Management Command and the Defense Finance and Accounting
Service for the release of funds from particular contracts. The Command
agreed. In addition, the report recommended that the Command direct
contracting personnel to periodically review terminated contracts to determine if
excess funds can be released. The Command agreed and implemented the
recommendation in a procurement acquisition letter.

Naval Audit Service

Naval Audit Service, Report No. 003-97, "Terminations of Contracts for
Spare Parts at the Naval Inventory Control Points," October 15, 1996. The
report specifies that naval inventory control points did not identify and
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deobligate $40.1 million in unused funds related to terminated contracts, for the
period ranging from 4 to 65 months after such action was required. The report
identified other problems, such as insufficient guidance, lack of communication,
and inaccurate databases, which led to weak management controls over the
processing of terminations. The report recommended that naval inventory
control points establish a system to strengthen controls over the contract
termination process, to improve the reliability of the automated contract
termination database, and to deobligate and recoup the unused funds identified
by the report. The Navy concurred with all recommendations and took or
planned satisfactory corrective actions.

Air Force Audit Agency

Air Force Audit Agency, Report No. 97425023, "Air Logistic Center
Contract Termination," June 20, 1997. The report was part of a centrally
directed audit to evaluate the management of contract terminations at Air
Logistics Centers. The report evaluated the justification used by the Warner
Robins Air Logistics Center personnel for terminating excess items on order.
The report states that Air Force Materiel Command personnel effectively
terminated contracts for $8.9 million in excess items. However, more timely
validation of excess on-order items could have resulted in additional contract
terminations for items totaling $18.8 million. The report recommended that
Warner Robins Air Logistics Center establish procedures to improve timeliness,
ensure that all potential terminations are reviewed in a timely manner, and
ensure that appropriate actions are taken. Management officials agreed with the
recommendations.
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Materiel Management Guidance. DoD policy on contract terminations is
contained in DoD Regulation 4140. 1-R, "DoD Materiel Management
Regulation," January 25, 1993. This regulation states that ICPs will maintain
appropriate records to ensure accountability of reduction decisions and the
coordination of reduction decisions across functional areas. Reduction decisions
are to be reached and implemented in a timely manner, normally within 30 days
of generation of a notice of excess procurement. Item managers and contracting
officers are primarily responsible for termination actions. Guidance requires
that termination action shall be pursued if determined to be cost-effective and in
the best interest of the Government. The regulation also states that, prior to
contract award, item managers should place particular emphasis on validating
requirements data used as the basis for orders exceeding $25,000.

Consumable Item Transfer Guidance. Additional guidance for materiel
management was established by business rules for CITs. Those business rules
were established in response to the restructuring and consolidation of the
Military Department materiel management functions under DLA. The rules
specifically require that DLA not dispose of materiel transferred by the Military
Departments until at least 2 years have passed from DLA assuming management
of the item, unless the Military Department gives prior approval. The business
rules precluding disposals do not prevent DLA from recommending that the
Military Departments terminate excess procurements of CITs. In fact, the
business rules require that DLA item managers ensure that all data, to include
item manager folders and program-driven requirements information, have been
considered prior to requesting cancellation or termination of any purchase
request as a result of a notice of excess procurement.

Item Manager Responsibilities. The DLA automated materiel management
system, SAMMS, provides the input for the model that generated notices of
excess procurement to the item manager. The notices recommend the reduction
of purchase request or contract quantities when requirements decrease and the
quantities on hand and on order exceed the quantity authorized for stockage of a
particular item. Item managers are required by DoD Regulation 4140. l-R to
verify data used in the requirements computation to ensure that the automated
system's identification of candidates for procurement reduction or total
termination of an excessive quantity was appropriate. If assets on order after
validation are excessive, the item manager is to recommend to the contracting
officer reduction or cancellation of any excessive quantity that is on a purchase
request in process. If materiel was on contract, the item manager is to
determine whether termination of the excessive on-order assets would be
economical.

According to the guidance in DoD Regulation 4140. l-R, cost-effectiveness,
after contract award, should be determined by a comparison of what it will cost
to hold items in inventory versus the cost to terminate the same items from
contracts, plus reprocurement costs, if known. If the item manager review of a
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notice of excess procurement determined that a termination action would be
economical, the item manager is to request the contracting officer to consider
terminating the excess quantity of materiel on contract.

Contracting Officer Responsibilities. DoD Regulation 4140. 1-R requires that
the contracting officer promptly reduce or cancel orders before contract award if
requested by the item manager as a result of requirements analysis. After
contract award, the contracting officer is to validate the cost-effectiveness of
contract termination to ensure that cancellation is in the best interest of the
Government. The Federal Acquisition Regulation, subpart 49.101, "Authorities
and Responsibilities," requires that contracting officers terminate unneeded
materiel from contracts when it is in the Government's best interest. The
contract termination model that generates the notices of excess procurement was
designed to assist in that determination. DoD Regulation 4140. -R requires
followup action on all requests for reduction or cancellation of contracts or
purchase requests to ensure that award quantities reflect reductions in
requirements.
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Status of Excess Procurement: DSCC and DSCR
Sampled Items Only
(dollars in millions)

DSCC DSCR Total
Action Items Value Items Value Items Value

Before Audit
Not excess 77 $61.5 82 $62.7 159 $124.2
Terminated 18 5.3 7 2.7 25 8.0

Subtotal 95 $66.8 89 $ 65.4 184 $132.2

During Audit'
Terminated after

Memorandum 6 $1.7 2 $ 0.7 8 $ 2.42

Subtotal
Terminated 6 $1.7 2 $ 0.7 8 $ 2.4

Not terminated
Contract officer 8 $ 2.8 8 $ 8.2 16 $ 11.0
Item Manager 10 2.1 33 31.6 43 33.7

Subtotal not
Terminated 18 $ 4.9 41 $ 39.8 59 $ 44.7

Total 119 $73.4 132 $105.9 251 $179.3

UMemorandums were issued to item managers requesting justification for
procuring items that we could not determine were required.

2$2.4 million represents actual savings gained during the audit.
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Deputy Under Secretary of Defense (Logistics)
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Non-Defense Federal Organizations and Individuals (cont'd)
Chairman and ranking minority member of each of the following congressional
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Senate Committee on Appropriations
Senate Subcommittee on Defense, Committee on Appropriations
Senate Committee on Armed Services
Senate Committee on Governmental Affairs
House Committee on Appropriations
House Subcommittee on National Security, Committee on Appropriations
House Committee on Government Reform and Oversight
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Department of the Navy Comments
Final Report

Reference

DEPARTMENT OF THE NAVY
OPPICE OF THE ASSISTANT SECWTARY

RESZArCH. 00E14OPMENJT AND ACQUISITION
lON NAVY PENTAGON

WASHINGTON DC 203W100

IN4 5 .

MEMORANDUM FOR THE DEPARTMENT OF DEFENSE ASSISTANT INSPECTOR
GENERAL FOR AUDITING

SUBJECT: DEPARTMENT OF DEFENSE INSPECTOR GENERAL DRAFT
AUDIT REPORT: CONTRACT TERMINATIONS AT DE.FENSE
SUPPLY CENTER COLUMBUS AND DEFENSE SUPPLY CENTER
RICHMOND (Project No. 7LD-3011)

REFERENCE: (a) DODIG Memorandum of March 27, 1998

ENCLOSURE: (1) Department of the Navy Response to Draft
Audit Report

We have reviewed the findings and recommendations
forwarded by reference (a). Detailed comments are provided
in enclosure (1).

Changed We concur with the report recommendation A.I. The
A.1. to i. Department of the Navy item managers do, and will continue

to, provide necessary information to support termination

decisions. However, if there is disagreement regarding the
necessary inventory level, the Navy reserves the right to
continue procurement action based upon Department of the
Navy inventory projections.

WILLIAM J. SCHAEFER
Deputy Assistant Secretary
of the Navy
Planning, Programming, and
Resources

Copy to:
CNO (NO9BMR)
CNO (N4Jl)
RDA (ABM)
NAVSUP (91E)
FMO (31)
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Final Report
Reference

DEPARTMENT OF THE NAVY RESPONSE
TO

DODIG DRAFT AUDIT REPORT OF MARCH 27, 1998
ON

CONTRACT TERMINATIONS AT DEFENSE SUPPLY CENTER COLUMBUS
AND DEFENSE SUPPLY CENTER RICHMOND

(Project No. 7LD-3011)

rinding A: Excess Procurement Termination Process Finding A
Consumable Items Transferred from Military Departments: Header
"First, DSCC and DSCR reported that Navy and Air Force ICPs Deleted
that had previously managed the items were unresponsive to
requests for information required to support termination
decisions. ... Second, the actual contract administration for
the on-order shipments remained a Military Department ICP
responsibility and DLA did not have authority over the
Military Department contracting officers to ensure contracts
for excess procurements managed at DLA were canceled."

Reaoaminadation A.1: We recommend that the Deputy Chief of Changed
Naval Operation (Logistics) and the Commander, U.S. Air Recommendation
Force Materiel Command, emphasize that: A.I. to i.

a. Item managers provide Defense Logistic Agency
information on contract terminations concerning consumable
items transferred to the Defense Logistic Agency for
management.

b. Contracting officers execute timely contract
terminations when recommended by the Defense Logistics
Agency.

Department of t.he Navy Position: Concur. Department of the
Navy item managers do, and will continue to, provide DLA
information necessary for making termination decisions.
However, the Military Services are generally weapon system
managers while DLA is a commodity manager. The DLA
inventory model is primarily demand based and does not
recognize factors necessary for determining weapon system
inventory projections such as scheduled requirements, weapon
system relationships, etc. Therefore, the DLA model is
inclined to recommend an inventory level less than the
Service model. If there is disagreement regarding the
required inventory level, the Navy reserves the right to
continue procurement action based upon Department of the
Navy inventory projections.

Enclosure (1)
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Department of the Air Force Comments
Final Report
Reference

DEPARTMENT OF THE AIR FORCE
HEADQUARTERS UNrETU STATES Am FORCE

NMO0RANDL•NM FO R ASSISTANT INSPECTOR GE NEL•L. FOR AUDTTI'NO
OFFICE OF THE INSPECTOR GENIEAL
DEPART•ENT OF DEFENSE

FROM: AFI.LS

SUBJECT: DoDIG Drat Report, Contact Terminations at Defense Supply Center Columbus
and Defnse Supply Center Richmond, (Project 7LD-301 1)

Ths is in reply to your memorandum requesting the Air Force provide comments on
subject report.

Changed Both HQ AFMC and HQ USAF con=n" with the recommendation A! regarding
Recommendation consumable assets transfrrcd to the Defense Logstics Agency (DLA). This recommendation
A. 1. to 1. states HQ AFMC emphasize, to its inyw.tory managers and contracting offcers, the need to

provide informaton on contract terminatons, and to execute timely co t termi.tons when
recommended by DLA.

Business rules exist in DoD 4140.26-M which provides inst-,'ons, for both the gamg
and losing organizrtion personnel, on proper coordination and timely execurion of terminations.
HQ AFMC will send t.h of th Air Logitics Centers a memorandum from the Director of
Logistics which reemphasizes "he need to follow the rules in the DoD 4140.26.M. The
vnmortdii- -iU specifically cite the requirement to respond w DLA in a timely manner on
t-rminoc decisions. The memorandum will be set no Ister t1an 19 Ju 93.

Our point of contact is Mr. John Calhoun, HQ USAF.'U.SP, (703) 695-4895

Aici g Director of Supply
I) nst1 llations a togistica

cc:
HQ AFMC/LGIA (T. Frana)
SAPFMPS (D. Sapp)
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DEFEINSE LOGISTICS AGENCY
HEADGUAWRTRS

5725 JOHN J. KINGMAN ROAD, SUITE 2533
FT. BULVOIR, VIRGINIA 21060-6221

IN•• REPL awls
RUlEERIO

DDAI

MEMORANDUM FOR ASSISTANT INSPECTOR GEN'ZERAL FOR AUDITING,
DEPARTMENT OF DEFENSE

SUBJECT: Draft Report on Contract Tezinamions at Defense Supply Center And Defense
Supply Center Richmond, 7LD-3011

Enclosed am our comments to your request of 22 March I998. Should you have any questions.
please contact Armell Williams, 767-6274.

Encl

cc:
DLSC-LS
DLSC-BO

P.M* PA. Iuq P~ 4P -3 Pow
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Final Report
Reference

Z$MAT Ywe

Subject Contract Terminations at Defense Supply Center Columbus and Defense
Supply Center Rihmond

Finding A Fiding A: DSCC and DSCR did not aggressively pursue potential terminations of
Header Deleted contr and purchase requests for materiel that exceeded requirements. Of 251

notices of excess procurement value at $179.3 million, approximately $36.4 million of
potentially excess materiel on order bad not been effectively reviewed and promptly
processed over a 10 or II month period at the ICPa. The condition occurred because
DIA did not instit procedures and controls that ensmr the timely review and
prompt processing of termination actions at DSCC and DSCR and the input of accurate
data into internal termination models. Additionally, DLA did not establish uniform
dollar thresholds to effectively manage consumable items transferred from the
respective Military Departments, and Navy and Air Force ICPa did not provide the
required information. Finally, DLA did not place sufficient management emphasis on
contract terminations. The purchase of excess materiel resulted in lost opportumities to
red uethe DoD inventory of secondary items, as well as lost opportunities to put funds
to bette use.

DLA Comments: Partially concur. Wbile we concurred for the most pat with the
thrust of the Inspector Genaral recommendations, there are some basic misperceptions
that invalidat portions of the findings. This is especially true for the estimates of
potential savings.

This analysis, as did the prior 1G report, identifies a flawed review process as the major
contributor to the significant difference between the number/dollar amount of candidate
overprocuremens and the resulting, actual terminations. Our previous MaterielChanged nManagem Reviews. and our analysis of the 59 IG selected items, (See Recom-

A.2.e to 2.ed mendation A.2.e., Page 12) indicate that dte difference in the figures stems from the
on Page 13 large number of extraneous candidates generated by the system. This situation results

from errneous or missing requirements or due-in data in the database. While the study

recognizes that *because of inaccurate and unreliable data in SAMMS, the [termination]
model provided excess procurement data that were of questionable reliability for
making decisions to terminate procurements of excess materiel" (Page 7), the report
does not plac the fsa emphasis on this as a root problem as we do. Having admitted
the data is inaccurate, the IG utilims it to compute questionable but damaging dollar
estimates of potential savings throughout the report.

Because of this invalid or missing information, a manage-by-exception process to ferret
out overprocurements becomes bogged down in a "data scrub" effort. This is most
evident in the area of Consumable Item Transfer (CrI) candidates, which comprised a
dsroportionately hih segment of he im analsed. Because we have been
unsuccessful in accurately transferring all due-in/requirements data mechanically, both

Changed the DLA Gaining and the MILSVC Losing Item Manager must resort to laor intensive

Recomendation manual work-arounds to compensat. (See Recommendation A.2.c., Page 12)

A.2.c. to 2.c.
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Final Report
Reference

This mana validation " ao ributes signlficantly to undmely procsing. While the
DoD policy mans that "lt]erminsdon decision should generaVy be reached witin 30
days of generation of a notificaion that itms under eomract should be considered for
termiiona this *inieframe arpesents a real challenge given the currenm volume of
extraneous outputs and te labor intensive effort to validate requirements and de.-in
data. Also, the competition this process has for resources with ocher crtical
mangemm.by-uception sinuasons directly related to warfigster support, must be
recognized as an influence on timeliness. However, we m confident ou increased
management focus will rsult in mdoced proacss time.

Our reviews did not substantiate widespread errors in management judmet implied by
the report. More cmmon were Inventory Manager (IM) failures to input valid
requirements 4atthat would have offset the due-in quantity and precluded an item
from being a candidate for overprocurmenz in t first place. We see this u indicative
of the seed for additional training in some instances, or the result of the IMs t m tWung
corners" to cope with icrwesed workloads. in others. Between FY 90 and FY 97, the
number of items we manage increased by 33% while the and strength at the Supply
Centers decreased by 25%.

The IG report did corroborm our previous Materiel Mmagement Review findings that
grater discipline was needed in defining customer •quiements projections. We are
continually working with the Military Services to improve te accracy of the DoD
Special Program Repquirements (SPR) capability. (See response to Recommendation Changed
A.2.b.) When SPRs are not the sa opriatc vehicle, we rave stressed he weed to Recomnendation
obtain wrien vice solely telephonic requirements from the cstomer. We have A.2.b. t o 2.b.
emphasized the need to enter the data in the system and maintain its rency to ense
accurate automated decision-making. We recognize these more formal, disciplined
approacbes lessen, but do not totally eliminate, the volatility in requiements
projections. We have taken these measures to preclude investment in iapplicable
inventory, while emaiming focused on our primary mission to support the warfigter.

Through i=n ased management emphasis and oversigSt, we are elminaring pounial
causes ofoverprocurement. Similarly, we an taking concerted steps to coao t policy
and procedural voids that duracst frm our potential overrocuremen ideatfication and
contract termination process. This includes a major effort to inertse the Integrity of
our database. We amr confident thase actions will rmove any doubts, real or
perceived, that DLA does not have an effective program for responding a m e
timely Manm•er to potential oveprocurm• wae siations.

ilternal Mnagement Casud Wealitsn : Partially Cxocur; weakness is already
reported in tke DLA Annual Statement of Assurance.
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Finding B Fi•ndng 1: DIA reported a management control weakness on untimely contract
Deleted terminations at wholesale inventory control points that had gone uncorrected for more

than 4 years. Tiis condition occurred because the DLA management had not taken
prompt action to issue joint guidance on the timely processing of excess procurements
and had not made aggressive management of excess procurements a priority for DLA.
In addition, DLA management had not issued guidance implementing DoD Instruction
5010.40, "Management Contol Program Procedures,' August 28, 1996. As a result,
DLA continued to make procurements that were excess to DoD needs.

DLA Comments: Concur. DLA has greatly increased the level of management
visibility to ensure this deficiency is corrected in FY 98.

Internal Management Control Weakness: Concur; weakness is already reported in
the DLA Annmua Statement of Assurance.

RECOMMENDATIONS:

Changed A. 1. DoD JO recommends that the Deputy Chief of Naval Operations (Logistics) and
Recommendation the Commander, U.S. Air Force Materiel Command, emphasize that:
A.1. to 1.

a. Item managers provide DLA informauion on contract terminations
concerning consumable items transferred to DLA for management.

b. Contracting officers execute timely contract terminations when
recommended by DLA.

Changed DLA Comments: Concur. We see this recommendation as related to
Recommendation Recommendation A.2.c. below. The resulting dialog will compensate for the lIs
A. 2. c. to 2. c. failure to discuss the impact of revised thresholds on the MILSVC end of the pipeline

prior to their recommendation.

DiposMtion: N/A

Changed A.2. DoD 1G recommends that the Director. DLA:
Recommendation
A.2. to 2. a. Develop procedares and controls to ensure that inventory control points

perform timely review and tracking of terminations actions at the item
manager and contracting officer level.

DLA Comments: Concur. This is addressed in our current milestones for closing the
existing materiel weakness in this area.

Disposition: Action is ongoing. ECD: August 1998
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b. When appropriate, require that a Mstoin-fowea sted requirement be
mabnuled as a Special Program Requirement in keeping with DoD
Regulation 4140. I-R, "DoD Materiel Management Regulation,"
Jamuary 25, 1993.

DLA Cemments: Concur. Policy letter sent to Defense Supply Centers, dated
April 17, 1998.

Dispostion: Action is considered complete.

c. Make the dollar threshold for reviewing consumable item transfers
consistent with the thmrsbold established by inventory control points for
reviewing all other categories of procurements.

DLA Comments: Partially concur

The current policy was esutblished in coordination with the DLA Defense Supply
Centers and the Military Services. A contract termination request by DLA generates
the following actions by the Military Services:

A. Requirements Validation: Determine if them are valid requirements for the
item that did not pass to DLA and threfore were not considered in DLA's
contract termination recommendation.

B. Contract Termination: Request / negotiate contract termination with the
contractor.

These two functions ar labor intensive. Permsnel resources to perform these fumctions
must be diverted from other valid missions. The current review thrmsholds were chosen
in concurrence with the MILSVCs as a balance between potential savings and associated
worldoad.

Since the current policy was established, downsizing has reduced personnel resources at
both DLA and the MILSVCs. DLA will assess the workload associated with the revised
review thrsholds. Additionally. DLA will request MILSVC concurrence with the
recommended change. Upon concurrmne by the MWLSVCs, and if feasible within current
resoumces, DLA will implement the revised contract termination review thresholds.

: Action is ongoing. ECD: July 31, 1998
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Reference

d. Include prompt rMeohnion of notims of acmss pr•curemeu asa
"pAuormane indimtor in Swpply CAnW A al Pfrmance Plano as well
as *t Ddhef Logstics Agency StAegc Pla.

DLA Canneut Putially conco. In Ipons to nonnemmendaom, we eva•u•ed
Ce rproceme to develop megi impilmeubg the Anual Performance Plan
Overprocu z lals. The uwed for mom intensive -- was refle•ed in
April 30. 1998 guidance to the Centes. We ar confident we cn achieve the necessary
inpravemem throughUm exIsi god And strategies addressing prooes tmeh .

Dkpeskkm Action is ongoing. ECD: August 1998

e. Determine If excess procuem should be tertmiated on each of the 59
ies idendfied doring the audit that were not terminated by Defense Supply Center
Columbus and Defense Supply Center Richmond.

Revised DLA Cs eaw Partally concur. We request this recommendation be revised. We
Page 13 have Initiated die review of the 59 items to determine if h items were in un exces

and processed in accordance within policy and procedural guideline. We believe this
was your intent. The curmm woardse perpemaes the basic misconcapiou of
"Opotntial" overprocurement addressed in or comments on Finding A. As wriuten. the

Ir cmendaton implies the items wee overprocured and asks us to "(djeermine if
excess procurements should be terminated...

Dispositon: Acton is ongoing. ECD: June 1998

Finding B B. DoD IG recommends tot the Director. DLA:
Deleted

1. Lsse joint guidance for wholesale inventory control points on contract

DLA Coumsmot C =-.Th is addressed in our current milestones for closing the
existing materielvealmess in this area.

Dispods. Asion is ongoing. ECD: June 1998

Deleted 2. Correct the recuring mangement control deficiency of unimely cotract

termina s.

DLA Caiemmts Coacur.

Dispadw Action s ongoing. BCD: August 19
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3. Isse gidance implementin DoD Inmtrction 5010.40, -Management Deleted
Cemrol Program edroem,0 Augsmt 29, 1996.

DLA C~mnmuats We apme with the DoDIG that 'formaI DoD Instruction 5010.40.
'Mangemcnt CoMtro ProWM Procedie,* has Mo been rovided to DLA

cpoes. we anticipate 6ha UbS guidance will be disseminated to DLA's functional
euziatisby June 30. 1998.

It should be notd that -infornAl Sguidace which is in Consonane with these
procedure has baen provided via agency-wide conference, workshops, and similar
forum.

Disposition: Action is ongoing. ECD: June 30, 1998

Action Officers: Robert Theiss, Diano Dailey. and John Aiphn, DLsc-Ls
Pierson Kemp, F0

Review/Approval: W.B. Dergmann for S.R. Morgan, RADM, SC, USNR, Acfti
Executive Director, Logitics Managaent (DLSC-L)
may 8, 1998

Coordination: Annell W. W~ilms, DDAJ

DLA APPROVAL:

Rear Admiral, SC, USN
Dcp Directr
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